2016

Action	2016											
	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov
2.01 Draft Plan: SG review workshop notes												
2.02 Draft Plan: follow up tasks												
2.03 Draft Plan: preparation												
2.04 Draft Plan: SG review												
2.05 Draft Plan: informal consultations												
2.06 Draft Plan: SG review of consultations												
3.02 SEA: scoping report (A1-A4)												
3.03 SEA: consultation period (A5)												
3.04 SEA: responses review (A5)												
4.01 Pre Sub: draft document												
4.02 Pre Sub: SG approval	'		04-Feb									
4.03 Pre Sub: Policies Map												
4.04 Pre Sub: final document			Х									
4.05 Pre Sub: PC approval			12-Feb									
3.05 SEA: draft document (B1-C1)												
5.01 Reg 14: consultation period												
5.02 Reg 14: log reps on schedule												
5.03 Reg 14: review and summary note												
5.04 Reg 14: SG review					14-Apr							
3.06 SEA: consultation period (D1)					l							
3.07 SEA: log reps on schedule												
3.08 SEA: review and summary note (D2)												
3.09 SEA: SG review					14-Apr							
6.01 Sub Plan: draft final document												
5.02 Sub Plan: draft Basic Conditions Statement												
6.03 Sub Plan: draft Consultation Statement												
6.04 Sub Plan: SG approve final documents						26-May						
3.10 SEA: draft final document (D3)												
3.11 SEA: final document (D3)												
6.06 Sub Plan: PC approval							Х					
6.07 Sub Plan: Submission to LPA							Х					
x Reg 16 Consultation Period (6 week min)												
x Reg 16 Review											ı	
x Reg 17 Examination												
x Reg 18 Examiners Report Published												
x LPA Decision on Plan												
x Referendum												

x Tasks outside RCOH project scope. Provided for information only Timeframe will be dependent on NDDC's ability to process these stages