
Phase 3

Phase 2

Phase 1

SANG Phase 3 (Western)

Implementation: Before 600th residential occupation. This will

include delivery of a car park with spaces for 5 cars.

LEGEND

SANG Phase 2 (Central)

Implementation: Before the 400th residential occupation

SANG Phase 1 (Eastern)

Implementation: Before the first residential occupation

SANG Phase 4 - SANG final Infrastructure

SANG Phase 4 to be completed after Phases 1, 2 & 3, and to

include additional works across all areas as follows:

· Increase in the capacity of the car park, from 5 to 15 car

parking spaces.

· New finger posts and interpretation boards, and

adjustments to existing infrastructure to ensure that the

SANG is legible to users from a wider catchment.

· Upgrades and amendments to the website to reflect the

wider catchment of the SANG.

· Refer to para's 7.3 & 7.4 for development enabled by

Phase 4 delivery

Notes

1. This drawing is the property of fabrik ltd. It must not be copied or reproduced without written consent.

2. Only figured dimensions are to be taken from this drawing. All contractors must visit site and be responsible for taking and checking all dimensions related to the works shown on the drawing.
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