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Introduction

1. The progress monitoring report measures our progress in preparing local
planning policies against specific milestones set out in our adopted Local
Development Scheme (March 2016).

2. The Local Development Scheme (LDS) is a project plan that sets out a three-
year time-table for the preparation of local planning documents including
Development Plan Documents (DPDs) and other documents that the Council
produces such as the Community Infrastructure Levy (CIL).

3. The documents referred to in this monitoring report can be accessed at:

http://www.dorsetforyou.com/localplan/purbeck



http://www.dorsetforyou.com/localplan/purbeck

Planning Policy Documents in Purbeck

The Purbeck Local The Swanage Local

Neighbourhood The Purbeck Local loint Gypsy .and
. . Traveller Site
Plan Part 1 Plan Plans Plan Partial Review .
Allocations DPD
The Affordable The Townscape The Dorset The Nitrogen
Housing The Purbeck District PS Heathlands Neutrality
. . Character Appraisal
Supplementary Design Guide Supplementary Supplementary
. o SPDs . ;
Planning Document Planning Document Planning Document
The Statement of The Local The Purbeck
Community Development Proposals Maps Community
Involvement (SCI) Scheme

Infrastructure Levy*

The pink boxes represent approved documents, the blue boxes represent documents that are currently in preparation, and the green
boxes represent adopted supplementary planning documents, all as of December 2016.

* The Purbeck Community Infrastructure Levy and the Affordable Housing Supplementary Planning Document are current adopted
documents but both are scheduled for review in the next three years.




Development Plan Documents (DPD)

4, Each DPD must follow a set process, including an examination.

Adopted DPDs

5. Purbeck Local Plan Part 1: Planning Purbeck’s Future (PLP1) (adopted
13th November 2012) sets out the overall spatial strategy for Purbeck and
includes strategic allocations and detailed development management policies.
It provides the strategic plan that will inform neighbourhood plans.

Emerging DPDs

6. The Purbeck Local Plan Partial Review will explore the potential for
additional housing growth to that set out in the PLP1. It will also include
detailed site allocations. It will include a review of settlement boundaries,
employment sites, retail needs, heathland mitigation and town and local
centres.

7. The Swanage Local Plan is being prepared jointly with Swanage Town
Council and the Swanage Town and Community Partnership. This plan will
deal with issues and allocate specific sites as set out in PLP1 Policy SE: South
East Purbeck, including settlement extensions to find 200 dwellings and new
retail floor space.

8. The Joint Gypsy and Traveller Site Allocations DPD is being jointly
prepared by Dorset local authorities. It will establish the number of pitches
required and allocate sufficient specific sites to meet Gypsy and Traveller pitch
requirements across Dorset. The DPD will supplement Policy GT of PLP1.

Supplementary Planning Documents (SPDs)

9. SPDs provide additional detail that supports a specific DPD policy, but do not
need to go through the same set process or examination.

Adopted SPDs

10. The Townscape Character Appraisals (adopted 11" September 2012)
provide design guidance to developers on the character, density and
appearance of built development in Swanage, Wareham, Upton, Bere Regis,
Bovington, Corfe Castle, Lytchett Matravers and Wool.

11. The Affordable Housing SPD (adopted 9t April 2013) provides guidance on
how to bring forward affordable housing in Purbeck. It supplements Policies



12.

13.

AH, AHT and RES of PLP1. The Council intends to review the SPD alongside
the preparation of the Purbeck Local Plan Partial Review.

The District Design Guide SPD (adopted 14" January 2014) aims to
promote the highest standard of design in all types of development,

and provides good practice guidance and information on issues such as local
distinctiveness, design and the environment, and landscape design. It
supplements Policy D of PLP1.

The Dorset Heathlands Supplementary Planning Document (adopted 19t
January 2016) covers Bournemouth, Christchurch, East Dorset, Poole and
Purbeck. The SPD ensures that there continues to be a strategic approach to
the protection of internationally important heathlands in the eastern Dorset
area. The SPD lists heathland mitigation projects to be delivered in Purbeck,
and includes detailed guidance on the approach to be taken to a range of
development types.

Emerging SPDs

14.

The Nitrogen Neutrality Supplementary Planning Document will provide
detailed guidance to ensure that development does not lead to an increase in
the level of nitrates in Poole Harbour. This SPD is being prepared jointly with
Borough of Poole, North Dorset District Council and West Dorset District
Council. Consultation on a draft SPD took place during October and November
2015.

Other Planning Documents

15.

16.

17.

18.

These documents have differing processes in their preparation and adoption.

The Statement of Community Involvement (SCI) (adopted March 2013)
demonstrates how the Council will engage and consult organisations and
individuals at the early stages of preparing planning documents.

The Local Development Scheme (adopted March 2016) is a three-year
timetable for the preparation of local planning policies. We use the timetable
in this plan to see whether we are meeting our milestones.

The Community Infrastructure Levy Charging Schedule (CIL) (adopted
11t March 2014) is a tariff-based levy on development across the district,
which takes the form of a charge per square metre. Money raised from CIL
will contribute towards district infrastructure, including heathland mitigation.
Purbeck District Council adopted the CIL Charging Schedule on 11 March
2014, and CIL has been in operation in the district from 5 June 2014. The
Council is reviewing the CIL charging schedule alongside the preparation of
the Purbeck Local Plan Partial Review. In addition, the Regulation 123 list



19.

20.

21.

22.

(Priorities for Spending) will be reviewed at least once a year, and any
proposed changes will be subject to consultation.

Neighbourhood Plans, once adopted will form part of the development plan
and can in certain circumstances supersede DPD policies. There are currently
four neighbourhood plans in preparation covering Arne, Bere Regis, Lytchett
Matravers and Wareham. The Council provides technical and officer support
to town and parish councils undertaking neighbourhood planning through
entering into specific Service Level Agreements tailored to the needs of the
towns, parishes and the District Council. The District Council is responsible for
funding the consequential examination and referendum processes.

Proposals Map. The Proposals Map maps policy designations. It is updated
following adoption of any DPD or neighbourhood plan.

The Council and other organisations have provided other strategies and
studies that supplement the Local Plan and these are available at:
http://www.dorsetforyou.com/localplan/purbeck.

The remaining sections of this report set out the approved timetable for
preparing planning policy documents (as set out in the LDS) and explain
whether or not the Council is on track to meet the identified milestones (as at
31st December 2016).


http://www.dorsetforyou.com/localplan/purbeck

Timetable for production of the DPDs and review of Community Infrastructure Levy

2016 2017

Key Milestones JIFIM|AIM|J]|J|A
Partial Review
Swanage Local Plan

Gypsy and Traveller DPD
Community Infrastructure Levy

Key:

Issues and Options Consultation to inform DPD / Publication of CIL Preliminary Draft Charging Schedule

Pre-submission publication of DPD / Publication of CIL Draft Charging Schedule (Invitation to submit formal representations)

Submission to Secretary of State

Examination

Adoption

Note: The detailed timescales shown above are indicative, and may be subject to change.



Partial Review

Summary

Purpose: To review parts of the PLP1 and explore the potential for higher
housing growth. It will also cover policy that was too detailed for
inclusion in PLP1, such as reviewing settlement boundaries and
town and local centres. It will also include a review of heathland
mitigation policy.

Geographic District-wide.

Coverage:

Status: Development Plan Document.

Conformity: General conformity with National Planning Policy Framework

and parts of Purbeck Local Plan Part 1. Some content will need
coordination with the Swanage Local Plan and neighbourhood

plans.

Joint Document: | No.

Milestones Local Development | Progress: December 2016
Scheme

Options May — June 2016 Achieved: June — August 2016

consultations

Pre-submission

December 2016 —
January 2017

Not on track

Submission to
SoS

April 2017

Not on track

Examination

May — October 2017

Not on track

Adoption

December 2017

Not on track




Swanage Local Plan

Summary

Purpose: To provide policy that was too detailed for inclusion in PLP1,
such as reviewing the settlement boundary, finding site(s) for
200 dwellings on the edge of Swanage and increasing retail
development in the town centre

Geographic Swanage parish.

Coverage:

Status: Development Plan Document.

Conformity: General conformity with National Planning Policy Framework

and Purbeck Local Plan Part 1.

Joint Document:

Yes, with Swanage Town Council and Swanage Town and

Community Partnershi

P.

Milestones Local Development | Progress: December 2016

Scheme
Issues and February - March Achieved: 3 February — 17 March 2014
Options 2014
Pre- September — October | Achieved: 24 September — 6 November
submission 2015 2015

Submission to
SoS

March 2016

Achieved: March 2016

Examination

April — September
2016

In progress: April 2016 onwards

Adoption

November 2016

Likely adoption early 2017




Joint Dorset Gypsy and Traveller Site Allocations DPD

Summary

Purpose: To identify needs, and if required, allocate sites to house
Gypsy and Travellers.

Geographic Dorset-wide.

Coverage:

Status: Development Plan Document.

Conformity: General conformity with National Planning Policy Framework,

Purbeck Local Plan Part 1, Bournemouth Local Plan, Poole
Core Strategy, Christchurch and East Dorset Local Plan Part
1, and emerging plans for West Dorset and Weymouth and

North Dorset.

Joint Document:

Yes, with Poole BC, Bournemouth BC, Christchurch BC and
East Dorset DC, Weymouth and Portland BC, West Dorset
DC and North Dorset DC.

Milestones Local Progress: December 2016
Development
Scheme
Options November 2011 — | Achieved: 18 November 2011 — 10
consultations February 2012 February 2012
September —
October 2014 Achieved: 15 September — 24 October
2014
Pre-submission October - Not on track
November 2016
Submission to February 2017 Not on track

SoS

Examination

March — August
2017

Not on track

Adoption

November 2017

Not on track




Community Infrastructure Charging Schedule (review)

Summary \

Purpose: To collect a standard contribution from development for the
provision of supporting infrastructure.

Geographic District-wide.

Coverage:

Status: Local Development Document.

Conformity: General conformity with National Planning Policy Framework
and Purbeck District Local Plan

Joint Document: No

Milestones Local Progress: December 2016
Development
Scheme

Publication of
Preliminary Draft
Charging
Schedule

May — June 2016

Achieved: June — August 2016

Publication of

December 2016 —

Not on track

SoS

Draft Charging January 2017
Schedule
Submission to April 2017 Not on track

Examination

May — October
2017

Not on track

Adoption December 2017 Not on track
Summary
22. The Swanage Local Plan is making good progress towards adoption, and

23.

24.

although slightly behind schedule, this is a result of an extended examination
process which could not be predicted in setting the timetable in the LDS.

Progress has also been made on the Partial Review and accompanying CIL
review document. However, since the most recent Options consultation in
summer 2016, officers have proposed a number of actions to inform further
progress of the Partial Review, all of which will have implications for the
timetable set out in the LDS. As a result, the timetable for both the Partial
Review and accompanying CIL document are no longer on track with a review
of the LDS timetable expected in Spring 2017.

The Joint Dorset Gypsy and Travellers Site Allocations DPD is in progress but
has not met recent timetable targets due to the need for additional work that is
being prepared by consultants to inform the document. Again, a review of the
LDS timetable is expected in Spring 2017.
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