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1 Introduction

Background

1.1 Sustainable communities require facilities and services. The Infrastructure Delivery Plan sits alongside the Core Strategy and gives information on
the range of infrastructure which is to be delivered to support the policies and growth set out in the Core Strategy. It identifies the means of funding and
those responsible for the delivery of the infrastructure. It also identifies funding gaps and will be used to provide information for the development of the
Councils’ Community Infrastructure Levy. A charging schedule will be prepared for each Council.

1.2 Policy Planning Statement (PPS) 12: Creating Strong and Prosperous Communities through Local Spatial Planning requires that the Core Strategy
should be “supported by evidence of what physical, social and green infrastructure is needed to enable the type of development proposed for the area,
taking account of its type and distribution.”

1.3 Under the draft Paragraph 156 of the The National Planning Policy Framework states that local planning authorities should set out the strategic
priorities for the area. These priorities include the provision of infrastructure for transport, telecommunications, waste management, water supply, wastewater,
flood risk and coastal change management, and the provision of minerals and energy (including heat); the provision of health, security, community and
cultural infrastructure and other local facilities; and climate change mitigation and adaptation, conservation and enhancement of the natural and historic
environment, including landscape.

1.4 Local planning authorities should work with other authorities and providers to assess the quality and capacity of transport, water, energy,
telecommunications, utilities, health and social care, waste and flood defence infrastructure and their ability to meet forecast demands.

Consultation feedback-Christchurch and East Dorset Core Strategy Options for Consideration

1.5 The Christchurch and East Dorset Core Strategy Options for Consideration which went to consultation in October 2010 set out a number of sites for
employment and residential development in East Dorset and a range of options for the north Christchurch Urban Extension. It was not possible, therefore,
to determine the precise infrastructure needs for the two areas at that time. Instead, Chapter 17, Monitoring and Implementation examined the policies and
implementation proposals against the objectives of the Core Strategy. It set out who would be responsible for implementing the policies and where relevant,
who would be responsible for funding. As part of the consultation, the effects of development on infrastructure and the future needs resulting from development
was discussed with infrastructure and service providers.

1.6 12 comments were received during the consultation period. There were 4 objections to the chapter, 6 supports and 2 general comments. Dorset
County Council Transport Planning stated that the delivery order of transport schemes would become clearer through LTP3 and the Highways Agency also
said that funding information would be revised during 2011 which would enable schemes to be included or dropped from the list of schemes.

1.7 The RSPB commented that as there were uncertainties over the nature of the options, mitigation was therefore unclear and one individual (Jackson
Planning Ltd) stated that a more detailed infrastructure document would be required.
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Progression of the Core Strategy

1.8 As the Core Strategy has now reached Pre-Submission stage, it is possible to determine the infrastructure which will be required to support the
proposed development. Further information on the development of Core Strategy policies can be found in the Pre-Submission background papers which
have been prepared for each policy chapter of the Core Strategy. These are available at www.dorsetforyou.com.

Definition of Infrastructure

1.9 The Planning Act 2008 gives a definition of infrastructure as including but not limited to the following:

Roads and other transport facilities
Flood defences
Schools and other educational facilities
Medical facilities
Sporting and recreational facilities
Open spaces
Affordable housing.

1.10 Whilst affordable housing is defined as infrastructure, it cannot currently be funded under the Community Infrastructure Regulations 2010. The
Department of Communities and Local Government in “Community Infrastructure Levy, an overview” says that the definition allows the levy to fund “a broad
range of facilities which includes play areas, parks and green spaces, cultural and sports facilities, district heating schemes and police stations and other
community safety facilities.”

1.11 The following table outlines the types of infrastructure which it is considered should be planned for through the Core Strategy, with an indication of
those groups who will be responsible for the provision.

Delivery AgenciesDescriptionInfrastructure Type

Green Infrastructure
including Heathland
Mitigation

DevelopersProtection of Internationally Protected Designations
by provision of Suitable Alternative

Christchurch Borough Council
Natural Greenspace

East Dorset District Council
Green Networks

Town and Parish Councils
Open Space

3Infrastructure Delivery Plan Christchurch and East Dorset December 2013

1Introduction



Recreation Provision

Allotments

Transport Highways AgencyHighway network

Dorset County Council

Developers

Dorset County CouncilBus routes and provision
Bus Operators
Developers

Network RailRailway including transport interchanges

South West Trains

Dorset County Council

Dorset County CouncilCycle and pedestrian routes, including rights of way
improvements

Ferry OperatorsHarbour

Parish CouncilsCommunity Travel Planning
Community Travel Exchanges Community Trusts

Flood Management Environment AgencyMitigation measures to reduce flood risk

Water quality Manage water quality Christchurch Borough Council

Run off management East Dorset District CouncilManage run off
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Utilities Provision
including renewable
energy/low carbon

National GridElectricity and Gas Networks

Southern Gas Networks

Sembcorp (formerly Bournemouth andWest HantsWater)Water supply
Sewage treatment Wessex Water

Private companiesRenewable energy schemes

Neighbourhood and
Community Facilities

Education Dorset County Council

Christchurch Borough CouncilLibraries

East Dorset District CouncilChildren’s facilities

Voluntary GroupsYouth facilities

Community Buildings

Dorset Fire and RescueFire

Dorset PolicePolice

Town and Parish CouncilsCemeteries
Christchurch Borough Council as a Burial Authority

Dorset County CouncilCare of Older People

Health Facilities NHS DorsetHospitals
Health centres and GP practices GPs

DentistsAmbulance service
Dental surgeries

Waste Waste transfer stations Dorset Waste Partnership
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Telecommunications Private companiesBroadband

Wireless Dorset County Council

mobile phone masts

Public Realm Christchurch Borough CouncilImprovements to town centre space

East Dorset District Council

Dorset County Council

Table 1.1
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2 Review of Infrastructure Needs

Green Infrastructure Including Heathland Mitigation

2.1 Green infrastructure is defined in “Investing in Green Places, the South East Dorset Green Infrastructure Strategy” as “a strategic network of
multi-functional green space, both new and existing, both rural and urban, which supports natural and ecological processes and is integral to the health
and quality of life in sustainable communities. It delivers a broad range of functions and provides vital socio-economic and cultural benefits which underpin
individual and community health and wellbeing.”

2.2 The strategy aims to deliver, manage and maintain current and future green infrastructure assets and will co-ordinate the need for open spaces with
the requirement to provide open space which is an alternative to heathland.

2.3 South East Dorset including parts of Christchurch and East Dorset contain heathlands which are internationally protected Special Protection Areas
(SPAs). In accordance with advice from Natural England, no residential development is permitted within 400m of protected heathland and any residential
development within 400m and 5km of these areas will be required to provide mitigation. Mitigation will take the form of the provision of Suitable Alternative
Natural Greenspace (SANG), i.e. the provision of open space which provides an alternative to heathlands for recreation use.

2.4 The allocation of sites for residential development will include the provision of Suitable Alternative Natural Greenspaces. The Council's Regulation
123 list will confirm how SANGs will be secured and further detail is set out in Core Strategy Policy ME2. Smaller developments will be required to contribute
towards the provision of green infrastructure and SANG.

2.5 Policy HE4 sets out that a strategic green infrastructure network will be developed which will provide sites to divert recreational pressures away from
the heaths. Improved connectivity will be provided with green footpaths and cycle paths running through development and connectivity being provided and
improved links to open spaces.

2.6 There is also a need for open space and enhancements to open space of a number of types. The Open Space, Sport and Recreation Study for
Christchurch and East Dorset District (2007) records those areas where additional open space of a variety of types is required. In some cases the Local
Needs Areas may have sufficient supply of open spaces and recreational provision, but there may be an issue over location and accessibility. Open Space
requirements are also being progressed through the Open Space Strategy Action Plan which is currently being prepared. Policy HE4 also sets out the open
space standards provided by the 2007 Open Space, Sport and Recreation Study.

2.7 There are proposals to provide new sports pitches in Verwood and Wimborne. In Verwood an astroturf pitch is proposed at Potterne Park and in
Wimborne, it It is proposed to relocate the football and rugby clubs to land south of Leigh Road. This proposal will also provide additional public pitches.

2.8 The open space standards include allotments. There is some demand for more allotments across both authorities’ areas, as a result of rising food
prices and small gardens. Allotments are either provided by the Borough Council, the parish and town councils or by private landowners. Responses to
the Core Strategy consultation supported the idea of providing new allotments to address current shortfalls and future need. In Corfe Mullen, additional
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allotments have been requested, as well as improvements to the existing allotments to include additional facilities such as toilet facilities. The Council will
prepare an allotments strategy to further assess future needs and management issues. Land at Woolslope Farm which is to provide open space for a
SANG (see above) could also provide space for allotments. In Wimborne, it is proposed to relocate the Cuthbury Gardens allotments and in doing so to
increase the supply, as part of development to the south of Leigh Road. Additionally, new allotments are to be provided as part of the North Wimborne
housing allocation.

2.9 Christchurch Borough Council has prepared an Allotments Strategy which has assessed requirements for allotments provision to 2028 taking into
account the current shortfall in provision and future need. The strategy quantifies the level and site specification for future allotment provision required in
the Borough.

2.10 The Core Strategy proposes to relocate the Roeshot Hill Allotments as part of the strategy for the North Christchurch Urban Extension. A replacement
allotments site has been identified north of the railway and to the east of Salisbury Road which may be provided in the form of a larger hub site for the
Borough. A number of alternative sites for replacement provision are being considered. The site or sites that best meet the requirements of our tenants
and the Council’s adopted allotment policies are being shortlisted for detailed analysis and further development. The Council is looking to provide sites to
replace any plots which are lost through development of the Urban Extension. It also wants to develop additional (new) plots to bolster the number of plots
to meet current undersupply.

Built Recreation Provision

2.11 In East Dorset, plans are currently underwaywork has recently been completed to replace the existing sports facilities in Verwood. The proposed
facilities will be larger than the existing provision and will be located are being replaced at Emmanuel Middle School and at the Hub. The Two Riversmeet
Sports Centre in Christchurch has recently been extended. is currently being extended.

Transport

2.12 Christchurch and East Dorset face a number of transport challenges including congestion on a number of roads and isolation issues for those without
cars where public transport is poor and cycle routes are incomplete.

2.13 Some residents rely on cars for access as travel choices are limited, in particular in the rural and suburban areas as well as for accessing the
employment areas which are scattered throughout the South East Dorset Conurbation. The Conurbation is multi centred and can lead to difficulties in
accessing services and facilities for some people without relying on the car. Bus services are infrequent in the rural area and cycling and walking between
the smaller settlements is not normally considered a choice due to concerns over traffic volumes, speed and distance.

2.14 Poor connectivity has a negative impact on the economy of the area. In spite of the regional importance of the SE Dorset Conurbation there are
few links in and out of the region. The A31(T) together with the Weymouth-Waterloo railway line forms the east-west link. The links to the north and south
of the A31(T) into the SE Dorset Conurbation are poor. The A31(T) suffers from congestion, in particular between Ringwood and Merley and this extends
well beyond the morning and evening peak periods. An improvement scheme to the A31(T) roundabout at Canford Bottom is underway has recently been

Christchurch and East Dorset December 2013 Infrastructure Delivery Plan8

Review of Infrastructure Needs2



completed and future works are being planned for the Merley Roundabout which suffers from severe delay and congestion as a result of high demand.
The Highways Agency has started on £5.7m of works to create a “hamburger” junction with other local work which will be completed in May 2012. In the
longer term (2020 - 2026) a major scheme is proposed for the dualling of the A31(T) between Merley - Ameysford which will be delivered by the Highways
Agency with the support of developer contributions.

2.15 The two strategic policies on transport have been developed to deal with these issues by encouraging low carbon travel and reducing the need to
travel and improving connectivity.

2.16 Part of the package to encourage low carbon travel will be to improve public transport services as well as to make improvements to walking and
cycling. The Key Strategy ensures that development occurs in the most sustainable locations and where transport improvements will benefit existing densely
populated areas. Prime Transport Corridors will be introduced where junction improvements, enhanced public transport services and improvements to
walking and cycling will be implemented. Improvements will also be made to interchange facilities at the rail stations of Christchurch and Hinton Admiral.
In the rural area, community travel planning will be implemented, including Community Travel Exchanges and improvements to the rights of way network
to provide links between settlements.

2.17 The Core Strategy also identifies strategic junction improvements along the A35 to support future development and the proposed Christchurch
Urban Extension which includes improvements at Fountains Roundabout, Stony Lane Roundabout, Staple Cross (Salisbury Road) and Somerford
Roundabout.

2.18 In order to support growth of Bournemouth Airport, the Airport Business Park and growth in the wider South East Dorset sub region a package of
improvements are proposed for the B3073 and A338.

2.19 Improvements to the A35, B3073 and A338 are scheduled to be delivered in the medium term (2018 - 2022) through developer contributions and
major scheme bids for Government funding.

2.20 The Bournemouth, Poole and Dorset Local Transport Plan 3 (LTP3) sets out the wider scale strategy covering these areas. Its strategy establishes
a range of interventions which together aim to contribute to achieving five strategic goals:

Supporting economic growth

Tackling climate change by reducing carbon emissions

Better safety, security and health

Equality of opportunity

Improve quality of life
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2.21 Public transport improvements will be required to serve the proposed new neighbourhoods and employment areas in Christchurch and East Dorset.

Flood Management, mitigation and defence

2.22 Strategic Flood Risk Assessments have been carried out for both areas. Extensive areas of risk have been identified within Christchurch and as a
result improvements to flood defences have been identified in the emerging Christchurch Bay and Coastal Erosion Strategy and these are included in the
Schedule of Projects. Further information on how flood risk will be managed for strategic sites will be set out in the Site Allocations Development Plan
Document and Flood Risk Supplementary Planning Document.

Utilities

2.23 The Councils have attempted to contact utility providers, as set out below.

National Grid
Scottish and Southern Electric
Southern Gas
Sembcorp (formerly Bournemouth and West Hants Water)
Wessex Water

2.24 Where a response has been received, it is set out as follows.

Electricity and Gas

2.25 National Grid operates the national electricity transmission network across Great Britain and owns and maintains the network in England andWales,
providing electricity supplies from generating stations to local distribution companies. Separate regional companies own and operate the electricity distribution
networks that comprise overhead lines and cables at 132,000 volts and below. It is the role of these local distribution companies to distribute electricity to
homes and businesses.

2.26 Within East Dorset there are power lines and a substation, owned by National Grid. Southern Gas Networks owns and operates the local gas
distribution network in the East Dorset area. National Grid has no electricity or gas transmission assets within Christchurch Borough Council’s administrative
area with Southern Gas Networks owning and operating the local gas distribution network in the Christchurch Borough Council area.

2.27 Whilst National Grid needs to be informed of any plans for development, it does not normally need to provide additional capacity at this level. Any
increase in capacity is as a result of the general growth of a region.

2.28 The electricity supply is thought to be sufficient at present. There may be a need to extend the network and put in an additional substation.

2.29 In East Dorset, Scottish and Southern Electric consider that in general, growth can be accommodated by the existing network.
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2.30 There is no problem with capacity in Christchurch.

Water supply

2.31 Wessex Water and Sembcorp (formerly Bournemouth and West Hampshire Water) are the water providers in the area. Wessex Water does not
see there is a problem with water supply across the two authorities’ areas. There is a long term plan to provide a local grid of water supply which will be
used to move water to where it is needed most.

2.32 Wessex Water provides water to the Corfe Mullen area. There is sufficient capacity to provide water to new development in this area.

Sewage

2.33 Wessex Water is the statutory sewage undertaker in Christchurch and East Dorset. The company previously carried out an assessment for sewage
treatment works based on the housing figures in the draft South West Regional Spatial Strategy. In Christchurch, it is likely that there will be a requirement
for an increase in capacity of the Lyndhurst Road and the Somerford Road sewage pumping station as set out in the schedule of projects. Further detail
of the proposed development sites and phasing have been sent to Wessex Water in order to clarify improvements in capacity required.

2.34 In East Dorset, Brook Road Sewage Treatment Plant inWimborne is inWessexWater’s business plan to be upgraded in the near future. (2013-2015)

2.35 Corfe Mullen Sewage Treatment Works has limited capacity and a solution to this will need to be found with the developer of Core Strategy policy
CM1.

2.36 Palmersford Sewage Treatment Works serves Verwood and has capacity to deal with the additional treatment required as a result of development
but additional capacity may need to be provided post 2020. Further work will need to be done with the developers. Policy VTSW5 will require an assessment
of the Ebblake sewage pumping station by Wessex Water with the assistance of the developer.

Renewable Energy

2.37 Policies in the Core Strategy encourage the use of renewable energy schemes as part of new development including the new neighbourhoods and
employment allocations. The feasibility of a combined heat and power plant is being considered for the North Christchurch Urban Extension and this is
discussed in the master planning reports prepared by Broadway Malyan for this site. There are currently no other strategic proposals for inclusion in the
Infrastructure Delivery Plan.
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Neighbourhood and Community Facilities

Services provided by Dorset County Council

2.38 Dorset County Council is currently carrying out a study on the location and future delivery of facilities including education, social services, youth
services and facilities for older people. The aim is to provide a more rational approach to the use of buildings and their location, examining the potential for
clustering. Dorset County Council has not yet completed this study and further requirements may be identified for inclusion in the Infrastructure Delivery
Plan prior to submission of the Core Strategy.

2.39 Most new facilities will be concentrated where the majority of development will take place. Some needs will be met by improving transport links to
existing facilities nearby as well as by increasing the use of existing facilities such as schools and new provision may not always be required. Additional
use of existing facilities should be explored before additional facilities are planned in the interests of sustainabilty. It is likely that any future improvements
will be based around existing facilities, leading to clustering. Alternative means of provision are also used by providers, for example mobile youth provision
which removes some need for provision in each settlement, as will the provision of care in the home for older people.

Education

2.40 Dorset County Council is the education authority for the Borough and District and has a statutory duty to plan for and provide sufficient school places
for children and young people.

2.41 The increased population which will arise as a result of development will require some expansion of education within both authorities' areas. Dorset
County Council as the education provider has been closely involved in the planning process and has supplied information on the requirements which will
be generated by the development rates in the Core Strategy.

2.42 In Christchurch, it is not anticipated that there will be a requirement for a new school. The Dorset County Council strategy will be to extend and
expand existing schools rather than build new schools. It is anticipated that there will be a requirement to extend Highcliffe St Marks, Somerford Primary
and Mudeford infant/junior schools.

2.43 In Wimborne, a replacement first school is proposed on the site north of Wimborne, Cranborne Road New Neighbourhood. This school would not
only cater for the children living on the proposed development to the east and west of Cranborne Road but for the existing pupils at Wimborne First School.
The existing Wimborne First School would be closed. A site for a first school is also shown at the south of Leigh Road New Neighbourhood.

2.44 Dorset County Council recognise that Lockyers School building needs replacement. However, there are currently no funds to do this. DCC is still
considering what type of school would replace the middle school, this is dependant on the outcome of any changes at Corfe Hills School which has become
an Academy School. It is unknown as to whether the school will retain its three tier function or if it will widen its age group intake to become part of the two
tier system. DCC are keen to replace the Middle School on the recreation site across the road from the existing site. Any design for a school would need
to be flexible to allow for the school to be a middle school or a primary school depending on any decisions at Corfe Hills. Henbury First School could be
extended to become a primary school.
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2.45 There is some capacity in Ferndown and West Parley schools to cater new development. However, a one form entry first school is required. This
could be provided by expanding the existing Parley First School which is the County's preferred solution, although a new stand-alone site could be possible.

2.46 A new upper school is proposed for Verwood, on Dorset County Council owned land adjacent to Emmanuel Middle School.

Youth Facilities

2.47 The need for a youth friendly contraception clinic has been raised by the Senior Youth Worker for East Dorset.

2.48 There are a number of existing youth clubs in Christchurch and East Dorset. There are no proposals to add to their number. The users of The Reef
youth club in Colehill and the team running it are fund raising to redevelop the facility. There are no current plans to redevelop the youth club at Lockyers
School, Corfe Mullen. Should Lockyers School be replaced on an alternative site, then consideration will be given to the facility at this stage. There are no
plans to expand the youth club based at Emmanuel School, again, when proposals are discussed for a senior school, the opportunity will be taken to give
consideration to the provision of youth facilities.

Libraries

2.49 Dorset County Council provides the library service in the Borough and District. It has set out how it intends to provide library services across the
County with a number of core libraries, the use of mobile libraries in the rural area, longer opening hours of the existing buildings, increased book stock
and an expansion of e-resources. Expansion of the population would be catered for in these ways along with any future need to refurbish the buildings.
Opportunity would also be taken to provide community or locality hubs with other services.

2.50 Whilst there have been cuts to the library service, the County is actively pursuing an has extended the library in Christchurch town centre. There
is the potential to provide additional community uses within the scheme.

Fire and Rescue

2.51 Dorset Fire and Rescue provides the fire and rescue service for the whole of Dorset.

2.52 There are four fire stations within East Dorset, three, at Wimborne, Verwood and Cranborne are crewed by retained fire fighters and one, at Ferndown
has full time fire fighters in the day and retained fire fighters at night. There is one station in Christchurch, this is crewed by full time and retained fire fighters.
There are no requirements to expand these stations or provide additional ones.

2.53 The service requires a suitable supply of water and this may involve the provision of balancing lakes and underground tanks which may need to be
provided as part of larger development. This requirement is more likely to apply to greenfield developments.
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Police

2.54 The Police Estates section covers the County of Dorset. The current police station in Wimborne is large and there is no longer the need for such
premises. There is, instead, a requirement for a town centre presence but this could be in a shop unit or within a community hub in the Allendale area
-WMC2. The station in Verwood is also too large and another property could be found to replace it.

2.55 In Christchurch, Dorset Police are working closely with Christchurch Council and other landowners in relation to the possible redevelopment options
for the 'Magistrates Court Site' in the town centre where a police station is currently located. As part of this process Dorset Police will confirm their future
requirements to form part of any potential site redevelopment.

Community Buildings

Christchurch

2.56 In Christchurch during the plan period there may be a requirement for enhancement in provision through a town centre facility.

East Dorset

2.57 The Plymouth Brethren own land at West Parley and wish to erect a Gospel Hall on the site.

2.58 Reorganisation of the public sites in Wimborne town centre will provide the opportunity to replace the Allendale Centre with a new community centre.

2.59 Other community buildings and facilities will be identified in consultation with community and local groups.

Cemeteries

2.60 Christchurch Borough Council is a burial authority and will continue to manage existing sites. The Council will continually review the requirement
for new cemetery space in the Borough and where required, new sites will be allocated in the Council's Site Specific Allocations Development Plan Document.

2.61 In East Dorset, parish and town councils are responsible for the provision of cemeteries. The need for additional land for cemeteries will be identified
with the providers.

2.62 Wimborne Cemetery Joint management Committee have highlighted the need for additional cemetery land adjacent to the existing cemetery.
However, the cemetery has between 50 and 100 years of land left and burial practices this far in the future are unknown.
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Health

Hospitals

Christchurch

2.63 The hospital at Christchurch is part of the Royal Bournemouth Hospital. There are proposals for the redevelopment of the site which will rationalise
hospital buildings whilst maintaining existing service provision.

East Dorset

2.64 It is not thought there will be any change at St Leonard’s Hospital in East Dorset.

2.65 Victoria Hospital in Wimborne has an outpatient facility which is nearing capacity. There is a requirement from the Primary Care Trust to reserve
land adjoining the hospital to provide for this facility. This is supported by the Friends of Victoria Hospital who raise funds to support and provide services
at the hospital and who see the hospital as providing much needed services in the future.

Health Centres and General Practitioner Surgeries

2.66 All General Practitioner surgeries in the two areas are full or close to being full. Further information on the requirements from the Dorset Primary
Care Trust are awaited.

Christchurch

2.67 In planning for the North Christchurch Urban Extension and through discussions with the Primary Care Trust it has been concluded that the population
increase from the new development in itself does not justify the provision of a new health centre. It does however, provide the opportunity for the relocation
of Purewell Surgery which is currently considered not fit for purpose. Master Planning undertaken for the urban extension has taken into account the possible
provision of a health facility within the development.

2.68 It is unlikely that a town centre practice will be provided; practices are better located close to home, making it easier for people to attend. Any town
centre presence is likely to be in the form of a 'health information point'.

East Dorset

2.69 In Wimborne, The Quarterjack surgery has planning permission to expand the treatment area, the consultancy space, dispensary and pharmacy
has recently been extended to provide additional services. Both Walford and the Old Dispensary practices are busy but future needs will depend on the
capacity which is created by the expansion of the Quarterjack.
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2.70 Both the Lake Road and Station Road practices in Verwood are busy, but there is scope for expansion at Station Road.

2.71 West Moors has a General Practice, operating from a rented building which was not designed for medical services, and is very close to being full.
A GP is likely to retire soon and there are concerns that his patients could not be accommodated at the alternative practice. There are no proposals for
new neighbourhoods at West Moors although it is possible that development could take place at Blackfield Farm where a care home could be built. Further
infill development may also be possible. Dorset PCT is considering the situation and comments are awaited.

Pharmacies

2.72 In February 2011, NHS Dorset published a Pharmaceutical Needs Assessment with a review planned in 2014. This review will allow revision of the
situation and comparison with updated growth figures for the County. The Assessment examined the distribution of pharmacies and accessibility to them.
It also took into account the growth of the districts over the next 5 years to predict if any additional facilities were required. For Christchurch the report
concluded that pharmacies are well distributed and that those serving the wards with higher levels of deprivation offer enhanced services. Community
pharmacies which offer prescription collection and home delivery services provide for the elderly population of the Borough. The report concluded that
there are no current gaps identified and the number of pharmacies and their locations are adequate for the area. There is a good distribution of pharmacies
in East Dorset. Repeat prescription and home delivery services are widely available. Again, there are no current gaps identified.

Telecommunications

2.73 Improved communications is increasingly important but can be difficult in the rural area. However, mobile phone operators assess needs on an
annual basis and Government funds have been made available for improving broadband access in the County.

2.74 Information from the Mobile Operators Association is sent to the local authorities on an annual basis. The information received in September 2010
for 2010/2011 shows three proposals for East Dorset but none for Christchurch. Proposals are currently for additional use of existing masts. No details of
the demands which will be created by 4G technology are as yet available.

2.75 Access to good broadband is important to secure economic growth. High speed broadband can provide changes in working practices such as being
able to work from home. In the rural area in particular, broadband may not be available or may be slow. BT has committed to roll out fibre based broadband
and is currently upgrading cables to allow for the delivery of improved broadband services within the urban areas. Connectivity using fibre cables will be
upgraded to BT cabinets in the main, with existing copper cabling remaining from the cabinets to properties. Some businesses will have upgrades to their
premises.

2.76 In the Comprehensive Spending Review in October 2010, the Government announced that funding was to be made available for the rapid roll out
of super fast broadband across the UK. Dorset County Council has been awarded £9.44m to upgrade Internet access in Dorset. The private sector is
expected to take super fast broadband into the majority of homes; this funding will be used for the remaining area. Dorset authorities have agreed to work
together to secure the amount of match funding which will be required.
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Public Realm

Christchurch

2.77 The Borough Council adopted a Landscape Master plan for Druitt Gardens in April 2009 and work on the gardens is now complete. This includes
a cycle route across the gardens and general improvements to the trees and other planting.

East Dorset

2.78 In East Dorset work has commenced on an enhancement of recently been completed to enhanceThe Square in Wimborne. This will be completed
by the end of May, 2012.

2.79 As part of the proposals for West Parley, improvements will be made to the public realm, in particular on New Road.

2.80 In Ferndown, it is considered that Penny's Walk would benefit from improvements.

Affordable Housing

2.81 As set out in paragraph 1.8, affordable housing is included in the infrastructure definition in the Planning Act 2008. The Councils consider that the
provision of affordable housing is very important and have therefore included a policy in the Core Strategy which sets out the level of affordable housing
which is required on residential sites.
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3 Infrastructure Delivery Plan - Schedule of Projects for Christchurch

Infrastructure Delivery Plan – Strategic Allocations and Core Strategy Policies

Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Transport

Policy CN1 Christchurch Urban
Extension

Policy CN2 Land South of
Burton Village

Major Schemes

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2012 - 2015
BoP / BBC /
DCC

£12.122M from
DFT, £6.773M
from local
transport
authorities /

£18.89M

The 3 Towns Corridor – package of traffic
management measures, cycling and walking
facilities, smarter choices, travel planning and
bus corridor improvements on Quality Bus
Corridor, Bournemouth, Christchurch and
Poole.

Policy KS3KS4Residential
development in Christchurch
Borough 2013 – 2028 Housing
Provision in Christchurch and
East Dorset

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.

Funding Gap:
£0

Policy KS5 Provision of
Employment Land (Christchurch
related development)

Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be
sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2018 - 2022DCC
Developer
Contributions£5.5M

A35 Fountains Roundabout, Stony Lane
Roundabout, Staple Cross junction and

schemes requires both public

potentially Somerford Roundabout
improvements.

and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be
sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport2020 - 2026

DCC / CBC /
EDDC

Developer
Contributions£6.3M

Quality Bus Corridors Phase 3 extensions to
Ferndown,Wimborne and east of Christchurch.
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be
sought.

Other Strategic Joint Initiatives 2012 – 2028
(Up to £5m)

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2012 - 2015BoP/BBC/DCC

£0.5M /

£3.24MJoint urban traffic control centre

schemes requires both public

Funding Gap:
£2,740,000

and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be
sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2012 – 2014

BoP / BBC /
DCC / Public

Smartcards – contactless payments and multi
operator / multi – modal ticketing

schemes requires both public

Transport
Operators

and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

alternative will have to be
sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2012 - 2014BoP / BBC£1.02M
Intelligent Transport Systems on the Quality
Bus Corridors

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be
sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2012 - 2014
BoP / BBC /
DCC£1.3MStrategic Cycle Network

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be
sought.

Local Schemes in Christchurch (2012 – 2028)

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2014 - 2020DCC / CBC
Developer
ContributionsTBC

Prime Transport Corridors in Christchurch
including express bus services to Bournemouth
Airport and Business Park

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be
sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2012 - 2014DCC
Developer
ContributionsTBCImproved access to railway stations

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2012 - 2014DCC
Developer
ContributionsTBC

Rural footways and improvements to rights of
way

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2012 - 2014DCC

Secured:

£490,000
Christchurch new and improved cycleways and
Safe Routes to Schools

schemes requires both public
£300,000, /
Funding Gap:
£190,000

and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2012 - 2014

DCC / South
West Smart

£1.8MTravel Planning / Smarter Choices Agenda

schemes requires both public

Applications Ltd
grant

and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2012 - 2014DCC
Developer
ContributionsTBCCycling and walking improvements

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2012 - 2014DCC
Developer
ContributionsTBCCasualty reduction measures

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2014 - 2020
HCC / DCC /
Network Rail

Developer
Contributions£230,000Park and Ride Hinton Admiral

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2014 - 2020

HCC / DCC /
Network Rail /
SW Trains

Developer
ContributionsTBC

Interchange improvements at Christchurch and
Hinton Admiral Stations: cycle parking,
co-ordination of bus and rail timetables,

schemes requires both public

improved walking and cycling links and waiting
facilities

and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2017 - 2018DCC / CBCTBC
Improvements to waterborne transport for
Christchurch

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2014 - 2020
South West
TrainsTBC

Increased rail frequency – Brockenhurst to
Wareham

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

Major Schemes

Policy BA2Bournemouth Airport
and Business Park Strategic
Allocation

Policy KS5 Provision of
Employment Land (Christchurch
related development)

(See Matter 1, Issue 2 Statement
on transport)To deliver transport
schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most

2015 - 2019
BoP / BBC /
DCC

Local Major
Transport
Scheme
Funding

£30M

A338 resurfacing (maintenance scheme from
A31 junction –A3060 Cooper Dean) and
widening to 3 lanes (Blackwater to A3060
Cooper Dean).

Policy FWP6 East of NewRoad
New Neighbourhood, West
Parley

likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

Policy FWP7West of NewRoad
New Neighbourhood, West
Parley

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2018 - 2022DCC
Developer
Contributions£10MB3073 Blackwater junction improvements

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2023 - 2028DCC
Developer
Contributions£30M

B3073 widening between Blackwater to Chapel
Gate junctions

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2020 - 2026
DCC / CBC /
EDDC

Developer
Contributions£6.3M

Quality Bus Corridors Phase 3 extensions to
Ferndown,Wimborne and east of Christchurch.

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

Local Schemes In Christchurch (2012 – 2028)

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2018 - 2022DCC
Developer
Contributions£2MB3073 Chapel Gate Junction Improvements

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2013 - 2015DCC
Developer
Contributions£1.7MB3073 Hurn Roundabout improvement

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2018 - 2019

DCC /
Bournemouth

£1MBournemouth Airport Interchange Hub

schemes requires both public

Airport /

and developer funding. If the

Transport
Operators

scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2014 - 2020DCC / CBC
Developer
ContributionsTBC

Prime Transport Corridors in Christchurch
including express bus services to Bournemouth
Airport and Business Park

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2018 - 2024DCC
Developer
ContributionsTBCA338 Off carriageway cycle lane

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

(See Matter 1, Issue 2 Statement
on transport)To deliver transport

2013 – 2015DCC
Developer
Contributions£170,000Hurn – Throop multi use bridge over river

schemes requires both public
and developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of funding.
Therefore, either the scheme will
be redesigned or scaled back in
order to deliver a reduced, more
cost effective scheme, or another
alternative will have to be sought.

Flood Management, Mitigation and Defence (Prioritised 1 (High) – 5 – (Low)
Policy KS3KS4Residential
development in Christchurch
Borough 2013 – 2028 Housing

To deliver future flood and
coastal erosion risk management

2022 - 2028

EA / CBC /
Developer
Contributions£4.34M

Mudeford Sandbank to Chewton Bunny CP
Schemes

Provision in Christchurch and
East Dorset (Christchurch only.
Schemes not directly linked to
Policies CN1 & CN2).

schemes will require partnership
funding. This scheme forms part
of coastal defences which are a
high priority for delivery (Priority
1).
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Policy KS5 Provision of
Employment Land (affects
selected town centre sites)

To deliver future flood and
coastal erosion risk management
schemes will require partnership
funding. This scheme is a Priority
3 for delivery.2022 - 2028

EA / CBC /
Developer
Contributions£0.92MMudeford and Stanpit FAS

To deliver future flood and
coastal erosion risk management

2022 - 2028

PEA / CBC /
Developer

£9.89MChristchurch Town Centre FAS

schemes will require partnershipContributions /
funding. This scheme is a priority
level 5 for delivery.

partnership
funding

To deliver future flood and
coastal erosion risk management

2022 - 2028

EA / CBC /
Developer
Contributions£0.5MMudeford Quay / Quayhead FAS

schemes will require partnership
funding. This scheme forms part
of coastal defences which are a
high priority for delivery (Priority
2).

To deliver future flood and
coastal erosion risk management

2012 - 2022

EA / CBC /
Developer
Contributions£1.1M

Christchurch Bay Beach Replenishment
Scheme

schemes will require partnership
funding. This scheme is a priority
level 4 for delivery.

Utilities ProvisionPolicy KS3KS4Residential
development in Christchurch
Borough 2013 – 2028 Housing
Provision in Christchurch and
East Dorset (Christchurch only)

Utilities companies have not
raised any issues with servicing
new developments identified in
the Core Strategy.Wessex WaterTBCTBC

Christchurch upgrading to Lyndhurst Rd and
Somerford Rd Sewage Pumping Station

Policy CN1 Christchurch Urban
Extension

Utilities companies have not
raised any issues with servicing

2015-2020Wessex WaterTBCTBCChristchurch Stony Lane
new developments identified in
the Core Strategy.

Policy CN2 Land South of
Burton Village
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Education

Policy KS3KS4Residential
development in Christchurch
Borough 2013 – 2028Housing
Provision in Christchurch and
East Dorset (Christchurch only)

Current spare capacity could be
used prior to significant new
housing coming forward. PlannedDCC /

Developer
Contributions£2.1M

CBC Refurbishment and expansion of
Somerford Primary School

expansion will come forward
alongside new development.

Policy CN1 Christchurch Urban
Extension

Planned expansion will come
forward alongside new
development.

DCC /
Developer
Contributions£1.3M

CBC Highcliffe St Marks. Extension to School
from 60 intake to 90.

Policy CN2 Land South of
Burton Village

Current spare capacity could be
used prior to significant new

Late in plan
period.

DCC /
Developer
Contributions£5.5M

CBC – Mudeford Infants and Junior Schools –
Combine onto one site and expand.

housing coming forward. Planned
expansion will come forward
alongside new development.

Planned expansion will come
forward alongside new
development.

DCC /
Developer
Contributions£11.6M

CBC Secondary school upgrade for three
schools combined amount

Community BuildingsPolicy KS3KS4Residential
development in Christchurch
Borough 2013 – 2028 Housing
Provision in Christchurch and
East Dorset (Christchurch only)

Specific requirements to be
determined with local
communities.

Developer
Contributions /
PCTBCTBC

Additional Buildings to be determined with local
communities

There is an opportunity for new
development coming forward asDeveloper

Contributions /
PCTBCTBCBurton Village Hall

Policy CN2 Land South of
Burton Village

part of Policy CN2 to contribute
towards a village hall.

Heathland Mitigation
Policy CN1 Christchurch Urban
Extension

Policy CN2 Land South of
Burton Village

A SANG strategy has been
established with Natural England
and Meyrick Estates to ensure a
SANG of appropriate quality can

2014/15
onwards in
step with
phasing of
development.

Meyrick Estates,
CBCCIL

SANG adjacent to allocated housing sites
(Policies CN1 & CN2).
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Policy KS3KS4Residential
development in Christchurch
Borough 2013 – 2028 Housing
Provision in Christchurch and
East Dorset (Christchurch only)

be delivered. A draft Statement
of Common Ground has been
established between
Christchurch Borough Council,
Meyrick Estates, Natural
England, New Forest District
Council, the New Forest National
Park Authority and Hampshire
County Council. A planning
application will be required for
part of the SANG which will be
located on land within the
administrative control of the New
Forest National Park Authority.
NFNPA has been engaged in the
production of the SANGs strategy
and is supportive of the principle
of SANG provision in this
location.

Funding has been secured
through the Heathlands Planning

Throughout
plan period

SE Dorset
authorities

General Heathland Mitigation SPD. These
documents will contain the list of schemes
required.

Framework to deliver schemes
identified through the SPD.

through
developer
contributions /
Dorset Wildlife
Trust / Natural
England / RSPB
/ Amphibian and
reptile groups

Funding is available through the
Heathlands Planning Framework
to deliver this scheme.2012/2014

CBC /
Heathland
Mitigation Fund

£60,000Mudeford Wood Access Improvements

through
developer
contributions.

Green Infrastructure
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Policy CN1 Christchurch Urban
Extension

Five potential sites for
replacement allotments are under

2014/15
Meyrick Estates
/ CBCReplacement Allotments for Roeshot Hill.

consideration. Replacement
allotments will be provided which
best meet the needs of existing
tenants and the requirements of
the Council’s adopted allotment
policies. The Council has been
working with landowner to secure
deliverable site options.

This project is identified in the
South East Dorset Green

Natural England
/ Environment

TBCLower Stour Valley accessible access

Policy KS3KS4Residential
development in Christchurch
Borough 2013 – 2028

Infrastructure Strategy which has

Agency / CBC /

been jointly prepared by the
South East Dorset authorities

EDDC /
Developer
Contributions

Housing Provision in
Christchurch and East Dorset

which demonstrates commitment
for delivery. The Dorset
Heathland Joint DPD (Preferred
Options, 2012) also identifies
areas of search for a Stour Valley
SANG which would be linked to
this scheme. There is a strategic
commitment for delivery of this
SANG through the DPDSPD and
Site Specific Allocations DPD.

The Cycleways project is
identified for delivery through theDCC / BBC /

BoP / CBC /

TBC

Cycleways Project – delivery of cycle routes
mainly through LTP3 and development. (see
also transport section).

LTP and has commitment from
EDDC / DCC, BBC, BoP and
Developer
Contributions.

Christchurch and East Dorset
Councils. Kate input here.

This scheme is identified in the
South East Dorset Green

Environment
Agency /

TBC
Enjoying water – Improvements to water based
recreation.

Infrastructure Strategy and theNatural England
Environment Agency Enjoying/ Sport England
Water Strategy for delivery which/ DCC / BoP /
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

BBC / CBC /
EDDC /

demonstrates strategic
commitment for delivery. The

Developer
Contributions

detailed scope of the project will
be determined through the
implementation of these
strategies.

This project is identified in the
South East Dorset Green

BBC / BoP /
CBC / other

TBCGreenway Coast and Chines Project

Infrastructure Strategy which has

bodies /
been jointly prepared by the

Developer
Contributions.

South East Dorset authorities
and demonstrates commitment
for delivery.

This project refers to the delivery
of amenity lighting and will be
delivered by CBC.2012

CBC /
Developer
contributions£10,000

Christchurch Quay improvements to open
space

The Play Ranger project for this
year is complete.2012CBC£25,000CBC Play Ranger Project

This refers to a general
requirement to address local

CBC /
Developer
ContributionsTBC

Local Open Spaces – to create local spaces
across all LA areas

needs area requirements
identified in the Councils’ PPG17
assessment. Schemes will be
delivered hand in hand with new
development.

This refers to a project identified
in the South East Dorset Green

CBC£200,000
Urban Street Trees – tree planting scheme in
streets

Infrastructure Strategy. Lottery
funding will be sought for the
delivery of this scheme. This
scheme will be delivered on DCC
owned land within Christchurch
Borough and they will be
primarily responsible for delivery.
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

The detail of these schemes will
be pursued further through the

CBC / developer
contributions

TBC, £8,000,
£10,000,
£15,000

Recreation grounds study including: Highcliffe
Recreation Ground improvements, River Way
Recreation Ground improvements, Green Gym
provision on open space

preparation of the council’s
forthcoming ‘Open Spaces
Strategy’.

This refers to a general
requirement to address local

CBC / developer
contributionsTBCAmenity greenspace

needs area requirements
identified in the Councils’ PPG17
assessment. Schemes will be
delivered hand in hand with new
development.

These schemes are priorities for
delivery by the Council and may

2012-2018
CBC / developer
contributions£135,000£135,000

Natural and semi – natural Greenspace
including: Stanpit Marsh Habitat, Landscape

also receive funding supportand Amenity Enhancement, Purewell Meadows
through the Heathland planning
framework.

SSSI Habitat, Landscape and Amenity
Enhancement

St Catherine’s Hill SSSI Habitat, Landscape
and Amenity Enhancement.

This refers to a general
requirement to address local

CBC /
developers /

TBCActive (outdoor) Sports Space

needs area requirements

Sports Clubs
identified in the Councils’ PPG17

and
associations

assessment. Schemes will be
delivered hand in hand with new
development.

This refers to a general
requirement to address local

CBC /
DevelopersPlay areas

needs area requirements
identified in the Councils’ PPG17
assessment. Schemes will be
delivered hand in hand with new
development.
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Risk to Delivery / Contingency
Measures

Timescale for
Delivery

Delivery
Agency

Funding
Secured /
Funding Gap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

The delivery of these schemes
will be linked to the Council’s

CBC /
Developer

£4,000

Indicative cost
for Local Food

Allotments, Allotment Strategy, Local Food,
Community Gardens and Allotments project,
Walkford Allotments improvements

Allotments Strategy. Othercontributions /Gardens and
funding sources that will beTC / PCAllotments
explored include the DorsetWalkfordproject £70,000,
Community Fund and fundingAllotment£4,000,
that Allotments Associations are
able to bid for.

Association /
CBC

Remaining
projects TBC

This refers to a general
requirement to address local

CBC /
DevelopersBuilt recreation provision

needs area requirements
identified in the Councils’ PPG17
assessment. Schemes will be
delivered hand in hand with new
development.
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4 Infrastructure Delivery Plan - Schedule of Projects for East Dorset

Infrastructure Delivery Plan – Strategic Allocations and Core Strategy Policies

Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Heathland Mitigation

KS4 Housing provision in East
Dorset Housing Provision in
Christchurch and East Dorset

(See Matter 1, Issue 2
Statement)

During the
plan period

SE Dorset
authorities /

Developer
contributions

TBC for each
scheme

General Heathland Mitigation including strategic
and cross border projects. List of schemes to be

Dorset Wildlife
Trust / Natural

provided are contained in the Heathland SPD
and DPDSite Specific Allocations DPD.

WMC2 The Allendale Area of
Potential Change, Wimborne

Contingency: TheCouncils
in south east Dorset are
already collecting for

England / RSPB
/ Amphibian and
reptile groups

WMC3 Cuthbury Allotments and
St Margaret’s Close New
Neighbourhood,Wimborne

heathland mitigation from
planning applications, thus
showing the commitment
to these proposals.

WMC4 Stone Lane New
Neighbourhood, Wimborne

(See Matter 1, Issue 2
Statement)

To be
provided prior

SE Dorset
authorities /

Developer
contributions

TBC for each
scheme

Site specific SANG required for each allocation.

WMC5 Cranborne Road New
Neighbourhood, Wimborne

to
development
taking place

Dorset Wildlife
Trust / Natural
England / RSPB

WMC6 South of Leigh Road New
Neighbourhood Wimborne

Sites must be provided for
SANG as part of the
allocation. The Core
Strategy work includes the

/ Amphibian and
reptile groups

on site SANG to ensure
there is no risk. Natural
England has agreed
SANG strategies for the
housing sites, with the
exception of WMC4,
where delivery is expected
later in the plan period.

Green infrastructure

During Plan
period

Natural England /
Environment

Developer
contributions

TBCLower Stour Valley-accessible access
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Agency / Local
authorities

Contingency:Working with
DCC helps to minimise the

DCC / BoP / FC£110,000
secured.

£250,000Castleman Trailway-improvements in Purbeck,
Poole and East Dorset

risk. Funds will also beDeveloper
contributions sought from other sources

to bring forward
sustainable transport
options.

Contingency:Working with
DCC and other authorities,

During Plan
period

DCC / Local
authorities in
south-east Dorset

Developer
contributions

TBCCycleways Projects-delivery through LTP3 and
development

working across borders,
helps to minimise the risk.
Funds will also be sought
from other sources to bring
forward sustainable
transport options.

Contingency:Working with
other authorities and

DCC / Local
authorities in

Developer
contributions

TBCEnjoying water-improvements to water based
transport

organisations will help
bring forward the project.

south-east Dorset
/ Environment
Agency / Natural
England / Sport
England

Contingency:Working with
other authorities and

During Plan
period

EDDC / DCC /
Forestry
Commission

Developer
contributions

TBCMoors Valley extension

organisations will help
bring forward the project.
The existing Country Park
is a joint venture between
EDDC and the Forestry
Commission.

Contingency:Working with
other authorities and

During Plan
period

DCC / NE / FC /
EDDC / private

£125,000
secured.

£250,000Avon Heath Country Park
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

organisations will help
bring forward the project.

and voluntary
sector

Developer
contributions

Contingency:
Opportunities will arise

During Plan
period

EDDC / Parish
and town councils

Developer
contributions

TBCLocal Open Spaces-to create local spaces across
all LA areas

throughout the Plan
period. The district council
will work with the parish
and town councils to
discuss their needs and
the opportunities which will
arise through development
and the CIL funds made
available to the local
councils.

Contingency: The proposal
is unlikely to be funded

During Plan
period

EDDC£200,000Urban Street Trees

through CIL and will rely
on other sources.

Contingency:
Opportunities will arise

During Plan
period

EDDC / parish
and town councils

Developer
contributions

TBCRecreation grounds and public parks

throughout the Plan
period. The district council
will work with the parish
and town councils to
discuss their needs and
the opportunities which will
arise through development
and the CIL funds made
available to the local
councils.

Contingency:
Opportunities will arise

EDDC / parish
and town councils

Developer
contributions

TBCAmenity greenspace

throughout the Plan
period. The district council
will work with the parish
and town councils to
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

discuss their needs and
the opportunities which will
arise through development
and the CIL funds made
available to the local
councils

Contingency:Working with
partners will ensure

During Plan
period. Leigh

Moors Valley and
Avon Heath as

Developer
contributions

TBCNatural and semi-natural greenspace including:
Avon Heath Country ParkMoors Valley extension

delivery. The sportsRoad- part ofabove. LandLand south of Leigh Road-relocation of football
pitches are part of a newallocation withsouth of Leighand rugby clubs and provision of additional

pitches neighbourhood and will beresidential
development

Road - EDDC /
developers / town delivered through the Core
and parish Strategy proposals. The
councils / sport existing sports pitches
clubs and
associations

could remain and carry on
in use until such a time as
the development south of
Leigh Road takes place.

Contingency:
Opportunities will arise

During Plan
period

EDDC / parish
and town councils

Developer
contributions

TBCPlay areas

throughout the Plan
period. The district council
will work with the parish
and town councils to
discuss their needs and
the opportunities which will
arise through development
and the CIL funds made
available to the local
councils

Contingency: Some of the
replacement and new

During plan
period

EDDC / parish
and town councils

Developer
contributions

TBCAllotments including Local Food, Community
Gardens and Allotments Project

allotments are being
provided through
development of the
allocated sites. This will
ensure their delivery.
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Other sites will be
provided by working with
parish and town councils,
using the funds available
from CIL to local councils.

Contingency: There are no
proposals to increase the

During Plan
period

EDDC / parish
and town councils

Developer
contributions

TBCBuilt recreation provision as required

amount of built recreation
provision in the Wimborne
area but opportunities
could be taken as they
arise through the Plan
period. No contingencies
are required.

Transport

Major Schemes

(See Matter 1, Issue 2
Statement on transport)To
deliver transport schemes

2018-2022HAHighwaysAgency
/ Developer
contributions

TBCA31 Trunk Road improvements – interim online
/ junction improvements between Ameysford and
Merley e.g. Merley roundabout improvements

requires both public and
developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Contingency: TheCouncils
in south east Dorset are
already collecting for
transport from planning
applications, thus showing
the commitment to this
proposal.
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

(See Matter 1, Issue 2
Statement on transport)To
deliver transport schemes
requires both public and
developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

The Councils in south east
Dorset are already
collecting for transport
from planning applications,
thus showing the
commitment to this
proposal.

2026DCCDCC / ECCC /
developer
contributions

£6.3mQuality Bus Corridors Phase 3 extensions to
Ferndown, Wimborne

(See Matter 1, Issue 2
Statement on transport)To
deliver transport schemes

HighwaysAgencyHighwaysAgency
/ developers

£140mA31 Trunk Road dualling Ameysford to Merley

requires both public and
developer funding. If the
scheme cannot be
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

The Councils in south east
Dorset are already
collecting for transport
from planning applications,
thus showing the
commitment to this
proposal.

Other Joint Strategic Initiatives 2012-2028 (Up to £5m)

(See Matter 1, Issue 2
Statement on transport)To
deliver transport schemes

2012-2015BoP / BBC / DCCBoP / BBC / DCC£3.24mJoint Urban Traffic Control Centre

requires both public and
developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

The Councils in south east
Dorset are already
collecting for transport
from planning applications,
thus showing the
commitment to this
proposal. £0.5m secured.

(See Matter 1, Issue 2
Statement on transport)To
deliver transport schemes

2012-2014BoP / BBC / DCC
/ Public Transport
Operators

BoP / BBC / DCC
/ Public Transport
Operators

TBCSmartcards- contactless payments and
multi-operator/multi-modal ticketing

requires both public and
developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

The Councils in south east
Dorset are already
collecting for transport
from planning applications,
thus showing the
commitment to this
proposal.

(See Matter 1, Issue 2
Statement on transport)To
deliver transport schemes

2012-2014BoP / BBCBoP / BBC£1.02mIntelligent Transport Systems on Quality Bus
Corridors

requires both public and
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

The Councils in south east
Dorset are already
collecting for transport
from planning applications,
thus showing the
commitment to this
proposal.

(See Matter 1, Issue 2
Statement on transport)To
deliver transport schemes

2012-2014BoP / BBC / DCCBoP / BBC / DCC£1.3mStrategic Cycle Network

requires both public and
developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

The Councils in south east
Dorset are already
collecting for transport
from planning applications,
thus showing the
commitment to this
proposal.

Local Schemes in East Dorset (2012-2028)

(See Matter 1, Issue 2
Statement on transport)To

2012-2014DCCDCC£578,500Safer Routes to School along St Margaret’s Hill
and Stone Lane

deliver transport schemes
requires both public and
developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2012-2014DCCDCC / EDDC /
Local

TBCRural Accessibility including Community Travel
Exchange Hubs

deliver transport schemescommunities and
parish councils requires both public and

developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2012-2014DCCDCC / local
communities

TBCRural cycleways/trailways

deliver transport schemes
requires both public and
developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2012-2014DCCDCC / developers£100,000Ferndown Industrial Estate- improved sustainable
transport links- Leeson Drive to CobhamRd and
Wimborne East deliver transport schemes.

requires both public and
developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

another alternative will
have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2012-2014DCC / local
communities

DCC / local
communities /

TBCRural footways and improvements to rights of
way

deliver transport schemesdeveloper
contributions requires both public and

developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2012-2014DCCDCC / developed
contributions

£1.8mTravel Planning/Smarter Choices

deliver transport schemes
requires both public and
developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

(See Matter 1, Issue 2
Statement on transport)To

2012-2020DCC / local
communities

DCC / local
communities /

TBCCycling and walking improvements

deliver transport schemesdeveloper
contributions requires both public and

developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2014/2020DCCDeveloper
Contributions

TBCCasualty Reduction Measures

deliver transport schemes
requires both public and
developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2014-2021DCCDCC / Developer
contributions

£8.8mImprovements of key junctions

deliver transport schemes
requires both public and
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2014-2020DCCDCC / Developer
contributions

TBCPrime transport Corridors in East Dorset,
including express bus services to Verwood,West

deliver transport schemesMoors, Wimborne and Ferndown Industrial
Estate requires both public and

developer funding. If the
scheme cannot be
delivered as originally
intended, it will most likely
be due to a lack of
funding. Therefore, either
the scheme will be
redesigned or scaled back
in order to deliver a
reduced, more cost
effective scheme, or
another alternative will
have to be sought.

Utilities Provision

Contingency: Wessex
Water has this proposal in

2010-2015Wessex WaterWessex WaterTBCUpgrading of Brook Road Sewage treatment
plant

their programme for
upgrades.
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Contingency: The existing
depots can be retained

DCCDCCTBCWaste depot for Christchurch and East Dorset

until such a time as funds
are available for the new
depot.

Education

Contingency: The proposal
forms part of a plan for a

DCCDCC / Developer
contributions

£5,368,509Relocate and extend the new Wimborne First
School to 3FE to cater for development on west
side of Wimborne new neighbourhood,

discussions have been
held with the developer of
the site and a planning
application is expected
shortly. Current spare
capacity could be used
prior to significant new
housing coming on line.
The strategy to
accommodate children in
the later stages of the plan
period could then change,
if required.

Contingency: The proposal
forms part of a plan for a

Developer
contributions

£3,043,913Relocate and extend a new first school in east
Wimborne to 2 FE

new neighbourhood and
the developers are aware
of the need for a school on
the site. Current spare
capacity could be used
prior to significant new
housing coming on line.
The strategy to
accommodate children in
the later stages of the plan
period could then change,
if required. The proposed
school supports the overall
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

growth of the town as in
KS4. Should the allocation
at KS6 not go ahead at the
latter stages of the plan
period, then this additional
capacity and relocation of
an existing school might
not progress and
reconsideration of the
proposal will have to take
place to accommodate the
effects of Policy KS4

Contingency: Current
spare capacity could be

DCCDeveloper
contributions

£2,289,174Extend St Michael’s Middle School by 2FE

used prior to significant
new housing coming on
line. The strategy to
accommodate children in
the later stages of the plan
period could then change,
if required.

Contingency: The land is
owned by the County

DCCDeveloper
contributions

£19,048,595Secondary Education in East Dorset-Provide
new Secondary/Upper Level School. Verwood

Council thus bringingchildren currently attend schools in Ferndown
down the risk. Currentand Wimborne. Provision of a new school will
spare capacity could befree up spaces in both schools thus addressing
utilised prior to significantthe provision of secondary places in the
amounts of new housingFerndown and Wimborne areas, catering for the
coming on line and thusgrowth created by the new neighbourhoods and

Policy KS4 DCC strategy to
accommodate children in
the later stages of the plan
period could change

Community Buildings

EDDCEDDC£2.1mReplacement of the Allendale Centre
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Risk to Delivery /
Contingency Measures

Timescale for
Delivery

Delivery AgencyFunding
Secured /
Funding Gap

CostInfrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Health facilities

Contingency: The
expansion is not yet in a

NHS / Friends of
Victoria Hospital

NHS / Friends of
Victoria Hospital

TBCExpansion of Victoria Hospital

programme with a definite
date though the proposal
is being drawn up. In the
short term, patients will be
seen in the existing clinics
and other hospitals.

Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

(See Matter 1, Issue 2
Statement)

During
the

SE Dorset
authorities /

Developer
contributions

TBC for each
scheme

General Heathland Mitigation including strategic
and cross border projects. List of schemes to beKS4 Housing provision in East

Dorset Housing Provision in
Christchurch and East Dorset plan

period

Dorset Wildlife
Trust / Natural

provided are contained in the SPD and DPDSite
Specific Allocations DPD. Includes Springdale
Road, adjacent to Upton Heath, Corfe Mullen

Policy CM1 Lockyers School and
Land North of Corfe Mullen New
Neighbourhood

Contingency: The Councils in
south east Dorset are already
collecting for heathland
mitigation from planning
applications, thus showing the
commitment to these
proposals.

England / RSPB /
Amphibian and
reptile groups

Contingency: The developer
has agreed a SANG strategy

To be
provid-SE Dorset

authorities /

Developer
contributions

TBC for each
schemeSite specific SANG required for each allocation

and planning permission has
been granted.

ed
prior toDorset Wildlife

Trust / Natural develop-
England / RSPB / ment
Amphibian and
reptile groups

taking
place

Green Infrastructure
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Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

During
plan
period

Natural England,
Environment
Agency/Local
authorities

Developer
contributionsTBCLower Stour Valley-accessible access

Contingency: Working with
DCC helps to minimise the risk.

During
Plan
period

DCC Local
authorities in
south-east Dorset

£110,000
secured.
Developer
contributions£250,000

Castleman trailway-improvements in Purbeck,
Poole and East Dorset

Funds will also be sought from
other sources to bring forward
sustainable transport options.

Working with DCC and other
authorities, working across

During
plan
period

DCC / Local
authorities in
south-east Dorset

Developer
contributionsTBC

Cycleways projects-delivery through LTP3 and
development

borders, helps to minimise the
risk. Funds will also be sought
from other sources to bring
forward sustainable transport
options.

Contingency: Working with
other authorities and

During
Plan
periodEDDC / DCC / FC

Developer
contributionsTBCMoors Valley extension

organisations will help bring
forward the project. The
existing Country Park is a joint
venture between EDDC and
the Forestry Commission

Contingency: Working with
other authorities andDuring

plan
period

DCC / NE / FC /
EDDC / private
and voluntary
sector

£125,000
secured.
Developer
contributions£250,000Avon Heath Country Park

organisations will help bring
forward the project.

Contingency: Opportunities will
arise throughout the Plan

During
Plan
period

EDDC / parish
and town councils

Developer
contributionsTBC

Local Open Spaces-to create local spaces across
all LA areas

period. The district council will
work with the parish and town
councils to discuss their needs
and the opportunities which will
arise through development and
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Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

the CIL funds made available
to the local councils

Contingency: The proposal is
unlikely to be funded through

During
the

EDDC£200,000Urban Street trees
CIL and will rely on other
sources.

Plan
period

Contingency: Opportunities will
arise throughout the Plan

During
Plan
period

EDDC / parish
and town councils

Developer
contributionsTBCRecreation grounds and public parks

period. The district council will
work with the parish and town
councils to discuss their needs
and the opportunities which will
arise through development and
the CIL funds made available
to the local councils

Contingency: Opportunities will
arise throughout the Plan

During
plan
period

EDDC / parish
and town councils

Developer
contributionsTBCAmenity greenspace

period. The district council will
work with the parish and town
councils to discuss their needs
and the opportunities which will
arise through development and
the CIL funds made available
to the local councils

Contingency: Working with
partners will ensure delivery

During
Plan
period

Moors Valley and
Avon Heath as
above. Other

Developer
contributionsTBC

Natural and semi-natural greenspace including:
Moors Valley Extension and Avon Heath Country
Park

sites-EDDC /
parish and town
councils

Contingency: Opportunities will
arise throughout the Plan

During
Plan
period

EDDC / parish
and town councils

Developer
contributionsTBCPlay areas

period. The district council will
work with the parish and town
councils to discuss their needs
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Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

and the opportunities which will
arise through development and
the CIL funds made available
to the local councils

Contingency: The allocation of
this site at Corfe Mullen

During
Plan
period

EDDC / parish
and town councils

Developer
ContributionsTBC

Allotments including Local Food, Community
Gardens and Allotments Project

requires the replacement of the
existing allotments. This will
ensure their delivery. Other
sites will be provided by
working with parish and town
councils, using the funds
available from CIL to local
councils.

Contingency: There are no
proposals to increase the

During
Plan
period

EDDC / parish
and town councils

Developer
contributionsTBCBuilt recreation provision

amount of built recreation
provision in Corfe Mullen but
opportunities could be taken
through the Plan period. No
contingencies are required.

Transport

Major Schemes

(See Matter 1, Issue 2
Statement on transport)To
deliver transport schemes

2018 -
2022HA

Highways Agency
/ Developer
contributionsTBC

A31 Trunk Road improvements-interim
online/junction improvements between Ameysford
andMerley e.g. Merley roundabout improvements

requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
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Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

a reduced, more cost effective
scheme, or another alternative
will have to be sought.

Contingency: The Councils in
south east Dorset are already
collecting for transport from
planning applications, thus
showing commitment to this
proposal.

(See Matter 1, Issue 2
Statement on transport)To
deliver transport schemes

2020 -
2026DCC

DCC / EDDC /
Developer
contributions£6.3m

Quality Bus Corridors, Phase 3 extensions to
Ferndown,Wimborne

requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.

Contingency: The Councils in
south east Dorset are already
collecting for transport from
planning applications, thus
showing commitment to this
proposal.

(See Matter 1, Issue 2
Statement on transport)To
deliver transport schemes

HA

Highways Agency
/ Developer
contributions£140mA31 Trunk Road dualling-Ameysford to Merley

requires both public and
developer funding. If the
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Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.

Contingency: The Councils in
south east Dorset are already
collecting for transport from
planning applications, thus
showing commitment to this
proposal

Other Strategic Joint Initiatives 2012-2028 (Up to £5m)

(See Matter 1, Issue 2
Statement on transport)To

2012 -
2015BoP / BBC / DCCBoP / BBC / DCC£3.24mJoint urban traffic control centre

deliver transport schemes
requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be
sought. Contingency: £0.5m
already available

(See Matter 1, Issue 2
Statement on transport)To2012 -

2014

BoP / BBC / DCC
/ Public transport
operators

BoP / BBC / DCC
/ Public transport
operatorsTBC

Smartcards-contactless payments and multi
operator/multi-modal ticketing deliver transport schemes
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Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2012 -
2014BoP / BBCBoP / BBC£1.02m

Intelligent Transport Systems on the Quality Bus
Corridors

deliver transport schemes
requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2012 -
2014Bop / BBC / DCCBop / BBC / DCC£1.3mStrategic Cycle Network

deliver transport schemes
requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
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Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

scheme, or another alternative
will have to be sought.

Local Schemes in East Dorset (2012-2028)

(See Matter 1, Issue 2
Statement on transport)To

2012 -
2014

DCC / EDDC /
Local

DCC / EDDC /
Local

TBC
Rural accessibility including Community Travel
Exchange Hubs

deliver transport schemes

communities /
parish councils

communities /
parish councils

requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2012 -
2014

DCC / local
communities

DCC / local
communities /

TBCRural cycleways/trailways

deliver transport schemes

developer
contributions

requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2012 -
2014

DCC / local
communities /

DCC / local
communities /

TBC
Rural footways and improvements to rights of
way

deliver transport schemes
developer
contributions

developer
contributions

requires both public and
developer funding. If the
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Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2012 -
2014DCC

DCC / Developer
contributions£1.8mTravel Planning/Smarter Choices

deliver transport schemes
requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2012 -
2014

DCC / Local
communities /

DCC / Local
communities /

TBCCycling and walking

deliver transport schemes

developer
contributions

developer
contributions

requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.
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Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

(See Matter 1, Issue 2
Statement on transport)To

2014 -
2021

DCC / Developer
contributions

DCC / Developer
contributions£8.8mImprovements of key junctions

deliver transport schemes
requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2015 -
2018

DCC / local
communities /

DCC / local
communities /

£200,000
East Dorset section of North Dorset Trailway
Corfe Mullen-Sturminster Marshall

deliver transport schemes

developer
contributions

developer
contributions

requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.

(See Matter 1, Issue 2
Statement on transport)To

2014 -
2020DCC / Developers

DCC / Developer
contributionsTBC

Prime Transport Corridors in East Dorset,
including express bus services to Verwood, west
moors,Wimborne and Ferndown Industrial Estate

deliver transport schemes
requires both public and
developer funding. If the
scheme cannot be delivered as
originally intended, it will most
likely be due to a lack of
funding. Therefore, either the
scheme will be redesigned or
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Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

scaled back in order to deliver
a reduced, more cost effective
scheme, or another alternative
will have to be sought.

Waste

Contingency: The existing
depots can be retained until

DCCDCCTBCNew depot to serve Christchurch and East Dorset
such a time as funds are
available for a new depot

Education

Contingency: Current spare
capacity could be utilised prior

DCC
Developer
contributions£937,153Extend Henbury View first school to 2FE

to significant amounts of new
housing coming on line and
thus DCC strategy to
accommodate children in the
later stages of the plan period
could change

Contingency: Current spare
capacity could be utilised prior

DCC

Developer
contributions and

£8,183,492Rebuild of Lockyers Middle school

to significant amounts of new

funds from sale of

housing coming on line and

existing school
site

thus DCC strategy to
accommodate children in the
later stages of the plan period
could change. The release of
the school site for development
is directly contingent on the
ability of the transaction and
CIL to generate sufficient
capital to undertake the work.

Contingency: The land is
owned by the County Council

DCC
Developer
contributions£19,048,595

Secondary Education in East Dorset-Provide new
Secondary/Upper Level School. Verwood children

thus bringing down the risk.currently attend schools in Ferndown and
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Risk to Delivery /
Contingency Measures

Timesc.
for
Delivery

Delivery AgencyFundingSecured
/ Funding GapCost

Infrastructure Required to Support
Development 3 Essential Infrastructure / 4
Other Strategic Infrastructure

Development / Core Strategy
Policy

Wimborne. Provision of a new school will free up
spaces in both schools thus addressing the

Current spare capacity could
be utilised prior to significant

provision of secondary places in the Ferndown
amounts of new housing

and Wimborne areas, catering for the growth
coming on line and thus DCC

created by the new neighbourhoods and Policy
KS4.

strategy to accommodate
children in the later stages of
the plan period could change

Risk to Delivery / Contingency MeasuresTimescale
for Delivery

Delivery
Agency

Funding
Secured /
FundingGap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure /
4 Other Strategic Infrastructure

Development / Core
Strategy Policy

(See Matter 1, Issue 2 Statement)

During the
plan period

Developer
contributions

TBC for each
scheme

General Heathland Mitigation including
strategic and cross border projects. List of

KS4 Housing provision in
East Dorset Housing
Provision in Christchurch and
East Dorset

Contingency: The Councils in south east Dorset
are already collecting for heathland mitigation
from planning applications, thus showing the
commitment to these proposals.

Ferndown-Ford
Lane-
£150,000

schemes to be provided are contained in the
SPD and DPD Site Specific Allocations
DPD. Including Ferndown-Ford Lane
Recreation Ground-enhance and manage
existing derelict open space

FWP3HolmwoodHouseNew
Neighbourhood, Ferndown

(See Matter 1, Issue 2 Statement)
To be
provided prior

SE Dorset
authorities /

Developer
contributions

TBC for each
scheme

Site specific SANG required for each
allocation

FWP4 Coppins New
Neighbourhood, Ferndown

SANG strategies have been agreed with
Natural England and the developers for all of
these sites.

to
development
taking place

Dorset
Wildlife Trust
/ Natural
England /
RSPB /

FWP5 West Parley Village
Centre Enhancement
Scheme

Amphibian

FWP6 East of New Road
New Neighbourhood, West
Parley

and reptile
groups

Green Infrastructure

FWP7 West of New Road
New Neighbourhood, West
Parley During plan

period

Natural
England,
Environment

Developer
contributionsTBCLower Stour Valley-accessible access

Agency /
Local
authorities

63Infrastructure Delivery Plan Christchurch and East Dorset December 2013

4Infrastructure Delivery Plan - Schedule of Projects for East Dorset



Risk to Delivery / Contingency MeasuresTimescale
for Delivery

Delivery
Agency

Funding
Secured /
FundingGap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure /
4 Other Strategic Infrastructure

Development / Core
Strategy Policy

Contingency: Working with DCC helps to
minimise the risk. Funds will also be sought

During Plan
period

DCC Local
authorities in£110,000

secured,Developer
contributions£250,000

Castleman trailway-improvements in
Purbeck, Poole and East Dorset

from other sources to bring forward sustainable
transport options

south-east
Dorset

Contingency: Working with other authorities
and organisations will help bring forward the
project.

During plan
period

Environment
Agency /
Natural

TBC
EnjoyingWater-improvements to water-borne
transport

England /
Sport
England /
DCC / BoP /
BCC / CBC /
EDDC

Working with DCC and other authorities,
working across borders, helps to minimise the

During plan
period

DCC / Local
authorities in

Developer
contributionsTBC

Cycleways projects-delivery through LTP3
and development

risk. Funds will also be sought from other
south-east
Dorset

sources to bring forward sustainable transport
options.

Contingency: Working with other authorities
and organisations will help bring forward the

During Plan
period

EDDC / DCC
/ FC

Developer
contributionsTBCMoors Valley extension

project. The existing Country Park is a joint
venture between EDDC and the Forestry
Commission.

Contingency: Working with other authorities
and organisations will help bring forward the
project.

During plan
period

DCC / NE /
FC / EDDC /
private and

£125,000
secured.
Developer
contributions£250,000Avon Heath Country Park

voluntary
sector

Contingency: Opportunities will arise
throughout the Plan period. The district council

During Plan
period

EDDC /
parish and
town councils

Developer
contributionsTBC

Local Open Spaces-to create local spaces
across all LA areas

will work with the parish and town councils to
discuss their needs and the opportunities which
will arise through development and the CIL
funds made available to the local councils
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Risk to Delivery / Contingency MeasuresTimescale
for Delivery

Delivery
Agency

Funding
Secured /
FundingGap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure /
4 Other Strategic Infrastructure

Development / Core
Strategy Policy

Contingency: The proposal is unlikely to be
funded through CIL and will rely on other
sources.

During the
Plan periodEDDC£200,000Urban Street trees

Contingency: Opportunities will arise
throughout the Plan period. The district council

During Plan
period

EDDC /
parish and
town councils

Developer
contributionsTBCRecreation grounds and public parks

will work with the parish and town councils to
discuss their needs and the opportunities which
will arise through development and the CIL
funds made available to the local councils

Contingency: Opportunities will arise
throughout the Plan period. The district council

During plan
period

EDDC /
parish and
town councils

Developer
contributionsTBCAmenity greenspace

will work with the parish and town councils to
discuss their needs and the opportunities which
will arise through development and the CIL
funds made available to the local councils

Contingency: Working with partners will ensure
delivery

During Plan
period

Moors Valley
and Avon

Developer
contributionsTBC

Natural and semi-natural greenspace
including: Moors Valley Extension and Avon
Heath Country Park

Heath as
above. Other
sites-EDDC /
parish and
town councils

Contingency: Opportunities will arise
throughout the Plan period. The district council

During Plan
period

EDDC /
parish and
town councils

Developer
contributionsTBCPlay areas

will work with the parish and town councils to
discuss their needs and the opportunities which
will arise through development and the CIL
funds made available to the local councils

Contingency: Sites will be provided by working
with parish and town councils, using the funds
available from CIL to local councils.

During Plan
period

EDDC /
parish and
town councils

Developer
ContributionsTBC

Allotments including Local Food, Community
Gardens and Allotments Project

Contingency: There are no proposals to
increase the amount of built recreationDuring Plan

period

EDDC /
parish and
town councils

Developer
contributionsTBCBuilt recreation provision provision in Ferndown and West Parley
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Risk to Delivery / Contingency MeasuresTimescale
for Delivery

Delivery
Agency

Funding
Secured /
FundingGap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure /
4 Other Strategic Infrastructure

Development / Core
Strategy Policy

opportunities could be taken through the Plan
period. No contingencies are required.

Transport

Major Schemes

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires
both public and developer funding. If the

2018-2022DCC

DCC /
developed
contributions£5.5m

B3073 Parley Cross junction improvements
and associated link roads

scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

Contingency: The Councils in south east Dorset
are already collecting for transport from
planning applications, thus showing
commitment to this proposal.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires
both public and developer funding. If the

2018-2022HA

Highways
Agency /
Developer
contributionsTBC

A31 Trunk Road improvements-interim
online/junction improvements between
Ameysford and Merley e.g. Merley
roundabout improvements

scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

Contingency: The Councils in south east Dorset
are already collecting for transport from
planning applications, thus showing
commitment to this proposal.
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for Delivery

Delivery
Agency

Funding
Secured /
FundingGap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure /
4 Other Strategic Infrastructure

Development / Core
Strategy Policy

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires
both public and developer funding. If the

2020-2028DCC

DCC / EDDC
/ Developer
contributions£6.3m

Quality Bus Corridors Phase 3 extensions to
Ferndown and Wimborne

scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

Contingency: The Councils in south east Dorset
are already collecting for transport from
planning applications, thus showing
commitment to this proposal.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires
both public and developer funding. If the

HA

Highways
Agency /
Developer
contributions£140m

A31 Trunk Road dualling-Ameysford to
Merley

scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

Contingency: The Councils in south east Dorset
are already collecting for transport from
planning applications, thus showing
commitment to this proposal.

Other Strategic Joint Initiatives 2012-2028 (Up to £5m)

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2015
BoP / BBC /
DCC

BoP / BBC /
DCC£3.24mJoint urban traffic control centre

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
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for Delivery

Delivery
Agency

Funding
Secured /
FundingGap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure /
4 Other Strategic Infrastructure

Development / Core
Strategy Policy

redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014

BoP / BBC /
DCC / Public

BoP / BBC /
DCC / Public

TBC
Smartcards-contactless payments and multi
operator/multi-modal ticketing

both public and developer funding. If the

transport
operators

transport
operators

scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014BoP / BBCBoP / BBC£1.02m
Intelligent Transport Systems on the Quality
Bus Corridors

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014
BoP / BBC /
DCC

BoP / BBC /
DCC£1.2mStrategic Cycle Network

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

Local Schemes in East Dorset

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires
both public and developer funding. If the

2012-2020DCCDCC£300,000
A348 Ringwood Road Ferndown Traffic
Management scheme cannot be delivered as originally
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Delivery
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FundingGap
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Infrastructure Required to Support
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Development / Core
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intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

Funding secured-£200,000

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012/2014

DCC / local
communities

DCC / EDDC
/ local

TBC
Rural accessibility including Travel Exchange
Hubs

both public and developer funding. If the

/ parish
councils

communities
/ parish

scheme cannot be delivered as originally

councils /

intended, it will most likely be due to a lack of

developer
contributions

funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014

DCC / local
communities

DCC / Local
communities

TBCRural cycleways/trailways

both public and developer funding. If the

/ parish
councils

and parish
councils /

scheme cannot be delivered as originally

developer
contributions

intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014DCC

DCC /
Developer
contributions£100,000

Ferndown industrial Estate improved
sustainable transport links-Leeson Drive to
Cobham Rd and Wimborne Road East

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.
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(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014

DCC / local
communities

DCC / local
communities

TBC
Rural footways and improvements to rights
of way

both public and developer funding. If the

and parish
councils

and parish
councils /

scheme cannot be delivered as originally

developer
contributions

intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014DCC
DCC/developed
contributions£1.8mTravel planning/Smarter Choices

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2014-2020

DCC / local
communities

DCC / local
communities

TBCCycling and walking

both public and developer funding. If the

and parish
councils

and parish
councils/developer
contributions

scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2014-2021DCC
DCC /
Developers£8.8m

Improvement of key junctions inc Longham
mini-roundabouts, Pennys hill

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.
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(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2013-2015DCC

DCC /
developed
contributions£250,000

B3073 Ham Lane footway/cycleway and
crossing

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2014-2020DCC

DCC /
developed
contributionsTBC

Prime Transport Corridors in East Dorset
including services to Verwood, West Moors,
Wimborne and Ferndown Industrial Estate

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

Waste

Contingency: The existing depots can be
retained until such a time as funds are available
for a new depot.DCCDCCTBC

New depot to serve Christchurch and East
Dorset

Education

Contingency: Current spare capacity could be
utilised prior to significant amounts of new

DCC
Developer
contributions£890,122

Remodel and Extend First School in
Ferndown from 2FE to 3FE.

housing coming on line and thus DCC strategy
to accommodate children in the later stages of
the plan period could change

Contingency: The land is owned by the County
Council thus bringing down the risk. Current

DCC
Developer
contributions£19,048,595

Secondary Education in East Dorset-Provide
new Secondary/Upper Level School.

spare capacity could be utilised prior toVerwood children currently attend schools in
significant amounts of new housing coming onFerndown andWimborne. Provision of a new
line and thus DCC strategy to accommodateschool will free up spaces in both schools
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Development / Core
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thus addressing the provision of secondary
places in the Ferndown andWimborne areas,

children in the later stages of the plan period
could change

catering for the growth created by the new
neighbourhoods and Policy KS4.

Risk to Delivery / Contingency MeasuresTimescale
for Delivery

Delivery
Agency

Funding
Secured /
FundingGap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure /
4 Other Strategic Infrastructure

Development / Core
Strategy Policy

(See Matter 1, Issue 2 Statement)

During the
plan period

SE Dorset
authorities /

Developer
contributions

TBC for each
scheme,General Heathland Mitigation including

strategic and cross border projects. List of

KS4 Housing provision in
East Dorset Housing
Provision in Christchurch and
East Dorset

Contingency: The Councils in south east Dorset
are already collecting for heathland mitigation
from planning applications, thus showing the
commitment to these proposals.

Dorset
Wildlife Trust
/ Natural
England /
RSPB /
Amphibian

Coopers
Lane
Meadow -
£50,000

schemes to be provided are contained in the
SPD and DPDSite Specific Allocations DPD.
Including Coopers Lane Meadow

VTSW4 North Western
Verwood New
Neighbourhood

and reptile
groups

VTSW5 North Eastern
Verwood New
Neighbourhood

A SANG strategy has been agreed between
Natural England and the developer for VTSW5.
Similar principles have been agreed for

To be
provided prior
to

SE Dorset
authorities /
Dorset

Developer
contributions

TBC for each
scheme

Site specific SANG required for each
allocation

VTSW4, but the detailed extent and delivery of
a SANG have not yet been finalised.

development
taking place

Wildlife Trust
/ Natural
England /
RSPB /
Amphibian
and reptile
groups

Green Infrastructure

During plan
period

Natural
England,

Developer
contributionsTBCLower Stour Valley-accessible access

Environment
Agency /
Local
authorities
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Contingency: Working with DCC helps to
minimise the risk. Funds will also be sought

During Plan
period

DCC Local
authorities in

£110,000
secured,

£250,000
Castleman trailway-improvements in
Purbeck, Poole and East Dorset

from other sources to bring forward sustainable
transport options

south-east
Dorset

Developer
contributions

Contingency: Working with other authorities
and organisations will help bring forward the
project.

During plan
period

Environment
Agency /
Natural

TBC
EnjoyingWater-improvements to water-borne
transport

England /
Sport
England /
DCC / BoP /
BCC / CBC /
EDDC

Working with DCC and other authorities,
working across borders, helps to minimise the

During plan
period

DCC / Local
authorities in

Developer
contributionsTBC

Cycleways projects-delivery through LTP3
and development

risk. Funds will also be sought from other
south-east
Dorset

sources to bring forward sustainable transport
options.

Contingency: Working with other authorities
and organisations will help bring forward the

During Plan
period

EDDC / DCC
/ FC

Developer
contributionsTBCMoors Valley extension

project. The existing Country Park is a joint
venture between EDDC and the Forestry
Commission

Contingency: Working with other authorities
and organisations will help bring forward the
project.

During plan
period

DCC / NE /
FC / EDDC /
private and

£125,000
secured.
Developer
contributions£250,000Avon Heath Country Park

voluntary
sector

Contingency: Opportunities will arise
throughout the Plan period. The district council

During Plan
period

EDDC /
parish and
town councils

Developer
contributionsTBC

Local Open Spaces-to create local spaces
across all LA areas

will work with the parish and town councils to
discuss their needs and the opportunities which
will arise through development and the CIL
funds made available to the local councils
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Contingency: The proposal is unlikely to be
funded through CIL and will rely on other
sources.

During the
Plan periodEDDC£200,000Urban Street trees

Contingency: Opportunities will arise
throughout the Plan period. The district council

During Plan
period

EDDC /
parish and
town councils

Developer
contributionsTBCRecreation grounds and public parks

will work with the parish and town councils to
discuss their needs and the opportunities which
will arise through development and the CIL
funds made available to the local councils

Contingency: Opportunities will arise
throughout the Plan period. The district council

During plan
period

EDDC /
parish and
town councils

Developer
contributionsTBCAmenity greenspace

will work with the parish and town councils to
discuss their needs and the opportunities which
will arise through development and the CIL
funds made available to the local councils

Contingency: Working with partners will ensure
delivery

During Plan
period

Moors Valley
and Avon

Developer
contributionsTBC

Natural and semi-natural greenspace
including: Moors Valley Extension and Avon
Heath Country Park

Heath as
above. Other
sites-EDDC /
parish and
town councils

Contingency: Opportunities will arise
throughout the Plan period. The district council

During Plan
period

EDDC /
parish and
town councils

Developer
contributionsTBCPlay areas

will work with the parish and town councils to
discuss their needs and the opportunities which
will arise through development and the CIL
funds made available to the local councils

Contingency: Sites will be provided by working
with parish and town councils, using the funds
available from CIL to local councils.

During Plan
period

EDDC /
parish and
town councils

Developer
ContributionsTBC

Allotments including Local Food, Community
Gardens and Allotments Project

Contingency: There are no proposals to
increase the amount of built recreationDuring Plan

period

EDDC /
parish and
town councils

Developer
contributionsTBCBuilt recreation provision provision in Verwood, which has seen recent
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investment in a sports hall and fitness facilities
by the Council, but opportunities could be taken
through the Plan period. No contingencies are
required.

Transport

Major Schemes

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires
both public and developer funding. If the

Highways
Agency

Highways
Agency /
Developer
contributions£140m

A31 Trunk Road dualling-Ameysford to
Merley

scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

The Councils in south-east Dorset are already
collecting for transport from planning
applications, thus showing the commitment to
this proposal.

Other Strategic Joint Initiatives 2012-2028 (Up to £5m)

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires
both public and developer funding. If the

2012-2015
BoP / BBC /
DCC

BoP / BBC /
DCC£3.24mJoint Urban Traffic Control Centre

scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

75Infrastructure Delivery Plan Christchurch and East Dorset December 2013

4Infrastructure Delivery Plan - Schedule of Projects for East Dorset



Risk to Delivery / Contingency MeasuresTimescale
for Delivery

Delivery
Agency

Funding
Secured /
FundingGap

Cost
Infrastructure Required to Support
Development 3 Essential Infrastructure /
4 Other Strategic Infrastructure

Development / Core
Strategy Policy

The Councils in south-east Dorset are already
collecting for transport from planning
applications, thus showing the commitment to
this proposal. £0.5m secured

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2015

BoP / BBC /
DCC / public

BoP / BBC /
DCC / public

TBC
Smartcards-contactless payments and multi
operator/multi-modal ticketing

both public and developer funding. If the

transport
operators

transport
operators

scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012/2015BoP / BBCBoP / BBC£1.02m
Intelligent Transport Systems on the Quality
Bus Corridors

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014
BoP / BBC /
DCC

BoP / BBC /
DCC£1.3mStrategic Cycle Network

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

Local Schemes in East Dorset (2012-2028)
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(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires
both public and developer funding. If the

2014-2020DCCDCC£300,000
A348 Ringwood Road, Ferndown Traffic
Management

scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

£200,000 secured to date

Funding securedDCCDCC£2.09mSpringfield Distributor Road

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014

DCC / EDDC
/ local

DCC / EDDC
/ local

TBC
Rural accessibility including Community
Travel Exchange Hubs

both public and developer funding. If the

communitiescommunities

scheme cannot be delivered as originally

/ Parish
Councils

/ Parish
Councils

intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014

DCC / local
communities

DCC / local
communities

TBCRural cycleways/trailways

both public and developer funding. If the

/ parish
councils

/ parish
councils

scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014DCC

DCC /
developed
contributions£100,000

Ferndown Industrial Estate improved
sustainable transport links-Leeson drive to
Cobham Rd and Wimborne Road East

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
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funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014

DCC / local
communities

DCC / local
communities

TBC
Rural footways and improvements to rights
of way

both public and developer funding. If the

/ parish
councils

/ parish
councils /

scheme cannot be delivered as originally

developer
contributions

intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2012-2014DCC

DCC /
developer
contributions£1.8mTravel planning/Smarter Choices

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2014-2020

DCC / local
communities

DCC / local
communities

TBCCycling and walking improvements

both public and developer funding. If the

/ parish and
town councils

/ parish and
town

scheme cannot be delivered as originally

councils/developer
contributions

intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2014-2021DCC

DCC /
developed
contributions£8.8m

Improvements of key junctions including
Longham mini-roundabouts, Penny's Hill
Ferndown

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
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funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2013-2015DCC / EDDCDCC / EDDC£100,000
Verwood to Ringwood off road cycle link
through Moors Valley Country Park

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2014-2020DCC

DCC /
developed
contributionsTBC

Prime Transport Corridors in East Dorset
including express bus services to Verwood,
West Moors, Wimborne and Ferndown
Industrial Estate.

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

(See Matter 1, Issue 2 Statement on
transport)To deliver transport schemes requires

2014-2020DCC

DCC /
developed
contributions£155,000

B3081 Bakers Hanging junction safety
improvement

both public and developer funding. If the
scheme cannot be delivered as originally
intended, it will most likely be due to a lack of
funding. Therefore, either the scheme will be
redesigned or scaled back in order to deliver
a reduced, more cost effective scheme, or
another alternative will have to be sought.

2012-2015DCC / EDDC

Developer
contributions

Fully fundedVerwood Contribution Policy Schemes
already
collected
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Waste

Contingency: The existing depots can be
retained until such a time as funds are available
for a new depotDCCDCCTBC

New depot to serve Christchurch and East
Dorset

Education

Contingency: spare capacity at Hillside School
will be able to absorb any excess. Current

DCC
Developer
contributions£1,066,838Extend Trinity First School to 2FE

spare capacity could be utilised prior to
significant amounts of new housing coming on
line and thus DCC strategy to accommodate
children in the later stages of the plan period
could change

Contingency: The land is owned by the County
Council thus bringing down the risk. Current

DCC
Developer
contributions£19,048,595

Secondary Education in East Dorset-Provide
new Secondary/Upper Level School.

spare capacity could be utilised prior to

Verwood children currently attend schools in

significant amounts of new housing coming on

Ferndown andWimborne. Provision of a new

line and thus DCC strategy to accommodate

school will free up spaces in both schools

children in the later stages of the plan period
could change

thus addressing the provision of secondary
places in the Ferndown andWimborne areas,
catering for the growth created by the new
neighbourhoods and Policy KS4.
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